
Monthly Progress Report No. 94 August 2017/September 2017 
Submitted September 15,2017 

San Jacinto River Waste Pits Superfund Site 
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS 

Channelview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility Study 

(RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, Texas, 
(USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on November 

20,2009. The Respondents include International Paper Company (IP) and McGinnes 

Industrial Maintenance Corporation (MIMC).

A. Siinunary of Work Performed - August 2017/September 2017
The Respondents, Anchor QEA, and Integral Consulting completed work on the following 

tasks:

• Submitted Monthly Progress Report No. 93 to the United States Environmental 
Protection Agency (USEPA) on August 15,2017.

B. SuiTiTnary of Agency Communicatifmg

The written commiinications between Respondents and USEPA subsequent to the issuance 

of the UAO are siunmarized in the attached Table 1.

C. SnniTnaTy of Samplinp RpmdtS

No additional data have been collected or reported.

D. Prob1«»niB- nttlaya- and Snlutinna

San/adnto River Fleet Operations (SJRF)

As summarized in previous monthly reports for the RI/FS, the Respondents continue to be 

concerned about the potential impacts of the SJRF operations in the immediate vicinity of 

the Site. On January 2,2013, Respondents submitted their comments on the Revised SJRF 

Draft Sampling and Analysis Plan via email to USEPA. The Respondents will continue to 

work with USEPA on this issue. Respondents will also continue to work with USEPA and 

SJRF, if necessary, should there be a need for access to the SJRF property for ptuposes of 

RI/FS activities. Those discussions would be based on prior commvmications in that regard, 
which are described in the monthly reports submitted imder the Administrative Settlement 

Agreement and Order on Consent for Removal Action for the Site.
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E. Projected Work fiar Next Two RppnTting Periods - September 2017/Noygmlv»r 2017

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following 

tasks during the remainder of September 2017 through November 2017:

• Continue to participate in and support USEPA on community awareness and outreach 

issues.
• Work with and respond to requests and queries from USEPA regarding the 

Respondents’ comments on the Proposed Remedial Action Plan (Proposed Plan) and 

Final Interim Feasibility Study (FS).

F. Schedule

The Respondents were notified by the USEPA on September 28, 2016 that the Final Interim 

FS and Proposed Plan were available for downloading. The Respondents’ comments on the 

Proposed Plan were provided to USEPA on January 12,2017. The Respondents will work 

with USEPA to develop schedules for any additional dehverables tmder the UAO moving 

forward.

Prepared by:
David C. Keith 

Project Coordinator



Table 1
Sammary of Agency Commnnication
San Jacinto River Waste Pits Snperftind She
Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Snmmaiyr Notes

12/4/2009 Required Notifications pursuant to Paragraphs 51 and 
75ofUAO None NA

Provided notice of mtoit to comply and 
“sufficient cause” defenses and identified
Protect Coordinator.

12/7/2009 Copies of Letters to McGinnes Hens Regaidmg Site 
Access None NA

12/10/2009 Draft Scopms Me^g Mmutes None NA

12/14/2009 Copy of Response fiom Big Star Baige & Boat 
Company Regardmg Site Access

None NA

12/15/2009 Mondilv Proetess Report No. 1 None NA

12/18/2009 Status Report on Site Access 1/12/2010 Actions to date did not constitute *1)est 
efforts" to gam access

Respondoits and EPA spoke regarding die 
matter m further detail on 1/8/10

12/21/2009 HASP None NA
12/21/2009 Anchor OMP None NA
12/21/2009 Integral OMP None NA

1/7/2010 Request for commaits regardmg access agreement for 
Big Star Barge & Boat Company

None NA

1/11/2010 Proposed Draft AOC for tune critical removal action 1/12/2010

Respondents’ proposed AOC has been 
forwarded to headquarters and Philip Allot 
for comment Tune critical removal action 
requires unmment and substantial

1/12/2010 Copy of Consent Form for Site Access fixim Big Star 
Barge & Boat Company

None NA

1/12/2010 Notice of UAO Deficiency None Actions to date did not constitute “best 
efforts” to gam access

1/13/2010 Draft Sedimoit Sampling and Analysis Plan Minutes None NA
1/13/2010 Draft Database and Data Exchange Mmutes None NA
1/15/2010 Mondily Progress Report No 2 None NA

1/15/2010
Update Regaidmg Respondents' Efforts to Obtam 
Access Agreement, Response to Letter ftom Baibara 
Nann and Request for Extension

1/21/2010 Efforts to obtam Site access are 
"encouraging "

1/20/2010 Correspondoice fiom Port of Houston Authority 
regardmg access

None NA

1/21/2010 Copies of Site Access Letto- From Attorney for 
McGmnesHens 1/22/2010 EPA requested another copy of the letter



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Snperfnnd Site
Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Commnniation Summary Notes

1/21/2010 Cotrespondoice widi Port of Houston Authority 
Regardmg revised face alignmat

None NA

1/22^010 Copies of Site Access Letter From Attorney for 
McGumesHens None NA

1/25/2010 Copies of Laers Sat to Gary Gladfeher and Tanya 
Ammons Reeaiding Site Access

None NA

1/27/2010 Draft 1/20/10 Alignmat Meeting Mmutes None NA

1/27/2010 Copy of Coirespondace with Big Star Barge & Boat 
Conqiany Regarding Site Access

None NA

1/27/2010 EPA’s response to Respondats’ proposed AOC 
regardmg Tune Critical Removal Action

None
EPA will give Respondats additional tune 
to respad as to whether Group wants to 
ata- mto AOC for Site stabilization.

1/29/2010 Copy of Revised Consat Form for Site Access fiom 
Big Star Barge & Boat Companv

None NA

2/2/2010 Copy of Correspondace with Big Star Baige & Boat 
Company Regardmg Site Access

None NA

2/4/2010 Respondats’ proposed changes/ammats on 
proposed AOC for Time Critical Removal Action

3/5/2010
Awaiting iinahzatia of action memo for site 
stabihzatia before makmg additional 
changes to the AOC for site stabilization.

2/10/2010 Draft Memorandum San Jacinto Rivct Waste Pits 
Supofund Site Time Critical Removal Actia

Non NA

2/11/2010 Copy of Revised Consat Form for Site Access fiom 
Big Star Barge & Boat Company

None NA

2/11/2010 Copy of executed Consat Form for Site Access fiom 
Big Star Barge & Boat Company

2/17/2010
EPA approved of the form and will await a 
access agreemat allowing for the RI/FS to 
take place

2/15/2010 Monthly Progress Report No 3 None NA

2/16/2010 Draft Sedimat Sampling and Analysis Plan/QAPP None Commats received March 10,2010

2/16/2010 Correspondace to EPA regardmg update to 
Respadats' efforts to obtam access to the site

None NA

2/17/2010
Submitted the Agacy Review Draft of the Quality 
Assurance Projat Plan and Field Samplmg Plan for 
Sedimat San^lmg

Consohdated commats 
received on March 10,2010

Follow up meeting caducted with EPA, 
TCEQ and Trustees a March 16 and 
commeat/Tespoose table developed for 
submittal wMi Draft Fmal report

Draft Fmal documat submitted on 4/9/2010



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

2/18/2010 Samplmg Plan for sediment samplmg on Febniary 17, 
2010 2/19/2010 EPA will forward for review to EPA’s 

financial assurance expert

2/18/2010 Correspondence fitnn MIMC regardmg financial 
assurance bond

2/19/2010 EPA will forward for review to EPA's 
financial assurance expert

2/19/2010 Copy of presCTtation r^irding Shoit-Tmn 
Communications Plan

None NA

2/22/2010
Letter to Barbara Nairn regarding MIMC's 
responsibihty to provide access to the V C McGinnes, 
Trustee tract

None NA

3/18/2010
Draft Sediment Samplmg and Analysis Plan Comment 
Review Me^mg Mmutes
March 16,2010, TCEQ, Austin Texas

None NA

4/7/2010 Draft Field Sanqilmg Plan and Job Safely Analyses for 
the TCRA samplmg

None NA This samplmg was requested by EPA in an 
email on March 26,2010.

4/9/2010 Submitted the Draft RI/FS Woric Plan and SLERA June 3,1010 Comments received ftom EPA by email

4/9/2010
Submitted the Draft Fmal of the Quahty Assurance 
Project Plan and Field Sampling Plan for sediment 
sanqiling

None NA

4/15/2010 Submitted Monthly Progress Rqxirt No. 5 on April 15, 
2010 None NA

4/26/2010
Approval letto* ftom EPA for 
implemoitatKm of the RI/FS Sediment 
QAPP/SAP.

Agency requested replacement pages for Final 
QAPP/SAP

4/30/2010 Submitted rqilacanait pages to EPA, TCEQ and the 
trustees for the Fmal S/\P/QAPP on April 30,2010

None NA

5/11/2010
Submitted the Draft Chemical Fate and Transport 
Modehng Study design and sampling and analysis plan 
addendum on May 11

None NA

5/14/2010 Submitted a Soil Samplmg and Analysis Plan for die 
TxDOT ngfat-of-way to TxDOT and EPA

None NA
Submitted to TxDOT as part of effort to obtam 
access into the TxDOT nght-of-way for Rl/FS 
and TCRA activities.



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfiind Site
Respondents
Submittai
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

5/17/2010 Submitted Monthly Progress Report No 6 on May 17, 
2010 None

3/21/2010 Submitted revised TxDOT ri^t-of-way samphng and 
analysis plan

None Commaits received fiom TxDOT on May 25, 
2010.

5/25/2010 Submitted emad outbnmg sediment sampling and 
analysis deviations

5/26/2010
EPA agreed to recommendations and asked 
that human healA locations on west bank be 
reconsidoed.

Human health locations on west bank moved 
with EPA concurrence in email on May 28,
2010

5/27/2010 Submitted revised TxDOT ngbt-of-way sampling and 
analysis plan

None TxDOT approved die revised samphng and 
analysis plan on June 11,2010.

5/28/2010 Submitted email summary of VOC data fiom sediment 
sampling 5/28^010 EPA concuired that no furdier VOC 

analyses were required

6/7/2010
Response to 6/4/10 email fiom Baibara Nann 
regardmg access for 3 soil sanqiles in western 
impoundment

None

6/11/2010
Submitted Draft Tissue Samphng and Analysis Plan 
and Draft Techmcal Memorandum on
Bioaccumulation Modeling on June 11,2010

None

6/15/2010 Submitted Monthly Progress Rqxnt No 7 on June 15, 
2010 None

6/25/2010 Submitted comments and responses on Draft RI/FS 
Work Plan

None

7/9/2010 Submitted Revised Draft RI/FS Work Plan
7/12/2010
8/26/2010

Email fiximB Nairn forwanhng edits to 
RI/FS work plan.
Email fiom Steve Tzhone widi additional 
comments conconmg Site Histoiy and soil 
sampling m the area of former 
uqioundmaits south of I-IO.

7/15/2010 Submitted Monthly Progress Rqxirt No 8 on July 15, 
2010 None



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Snperfnnd Site
Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

7/27/2010 Provided EPA a draft response to comments on the 
Draft Fate and Transport Memorandum Review

8/12/2010
Email fiomS Tzhone forwarding two 
additional commoits on the Fate and 
Transport Modehng Memorandum

8/16/2010 Submitted Monthly Progress Report No. 9 on August 
16,2010 None

8/17/2010 Submitted revised response to comments on the Fate 
and Transport San^iling and Analysis Plan

8/31/2010
9/7/2010

Email fiom S. Tzhone approvmg the revised 
response to commoits and authonzmg 
submittal of die Fmal Draft document 
EmadfiomS Tzhone providing commaits 
fiom uses on sampling and analysis plan 
and direction to mcorporate conunaits as 
EPA comments by phone Commoitsneed 
to be addressed prior to unplementmg field 
woik.

8/18/2010 Submitted Draft Addoidum to die Samphng and 
Analysis Plan (SAP) Sedunent Study

8/23/2010
EmadfiomS Tzhone approvmg the 
addoidum SAP and authorizing samphng m 
Cedar Bayou

8/18/2010
Submitted revised response to comments on the 
Bioaccumulation Modehng and Tissue Saiqiling and 
Analysis Plan

8/31/2010
Emad fiom S. Tzhone approvmg the revised 
response to comments and autfaorizmg 
submittal of the Fmal Draft documents

8/19/2010
Submitted Draft Meetmg Minutes - Agoicy
Comments on Tissue SAP and Techmcal
Memorandum on Bioaccumulation Modehng

None

9/3/2010 Submitted Draft Final RI/FS Woiic Plan 10/7/2010

Letter of deficiaicy fiom S Tzhone 
requiring Respondents to mcorporate EPA's 
Comment Numba- 4 (samphng of south 
mqioundment) provided to the respondaits 
on August 26,2010, as part of die RI/FS.

Respondents have 14 days to comply fiom the 
date of die letter



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfnnd Site
Respondents
Submittai
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Snmmary Notes

9/9/2010 Submitted letta to Steve Tzhone Fegardmg Site 
Warmng and Protective Measures 9/1/2010

Email fiomS Tzhone approvmg the 
proposed scope of work for additional 
fencmg and signs and requesting 
clarification and final design for 
impoundment signs and buoy placonoiL

9/10/2010
Submitted letter to Steve Tzhone and Barbara Nann 
concamng MIMC's participation m soil sampling m 
the area of former impoundmoit soudi of I-IO

10/8/2010
Letter to MIMC counsel fiom B Nann 
expressmg disagreemeit wifli MIMC's letter 
and reiteratmg position diat south 
unpoundmoit must be sampled.

9/10/2010 Submitted the Draft Soil Sanqilmg and Analysis Plan 
fortheRl/FS None

9/10/2010
Submitted Draft Final Tissue SAP, and Draft Final 
Techmcal Memorandum on Bioaccumulataon
Modelmg

9/15/2010 Submitted Montfily Progress Report No. 10 on 
September 15,2010 10/7/2010

Letter of deftcioicy fiom S Tzhone 
requirmg Respondents to submit all raw data 
with monfilly progress reports.

Respondoits have 14 days to comply fiom file 
date of the letto-

9/16/2010 Submitted letter outimmg proposed buoy and warning 
signs at impnunHments

9/16/2010 Email fiom S Tzhone approvmg final design 
for signs and buoy system



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittai
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

9/23/2010

Submitted an email with clarifications requned for die 
final Sampling and Analysis Plan: Tissue Study on the 
foUowmg topics Laboratory Certification, selection of 
tissue analytes, and a few editorial changes to the 
tables and text re hpid analysis methods

9/24/2010

Email fiom Steve Tzhone mdicatmg that
EPA agreed with the response to EPA’s 
concerns about laboratory certification, and 
agreeing to die proposed edits. EPA 
approved the final Tissue SAP and Techmcal 
Memorandum on Bioaccumulabon Modeling 
on September 24,2010

9/28/2010
Submitted Fmal Sampling and Ana^is Plan: Tissue 
Study and Final Techmcal Memorandum on 
Bioaccumulabon Modding rai September 28.2010

9/29/2010 EPA approved of the Tissue SAP
Addendum

9/30/2010 Submitted Draft TxDOT Right-Of-Way Data Report 
on September 30,2010

None

10/1/2010 Submitted Draft Groundwater QAPP and FSP on 
October 1,2010

None

10/7/2010 Email fiom B Nann regardmg status of 
access efforts

10/11/2010 Email fiom B Nann oicouragmg diligent 
efforts on access

10/13/2010
Email to B Nann regarding the status of access efforts 
and need for a conference call bdween TxDOT, EPA 
and respondents to discuss

10/14/2010 Email fiom B Nann agreeing to conference 
call

10/15/2010 Submitted Monthly Progress Report No 11 on
October 15,2010

10/18/2010 IP Letter responding to NOD r^ardmg south area 
mvestigatian



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittai
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

10/20/2010
Submitted revised mondily reports for June, July, 
August, and Sqitranba'2010 and accompanymg raw 
data on discs

10/21/2010 MIMC letter respondmg to NOD r^arding south area 
mvestigatian

10/21/2010 Jomt letto- respondmg to NOD regardmg raw data

10/21/2010 Submitted Draft Fmal RI/FS Work Plan 11/2/2010 Draft Final RI/FS Work Plan approval letter 
fix>mS Tzbone provided by email

10/25/2010 Email from B Nann approvmg use of 
TxDOT nght-of-way for gravel road

10/29/2010 Received certified letter fiom B Nann 
regaidfflg UAO dehvoables

11/1/2010
Certified letta-to B Nann fiom IP counsel detailing 
Respondents' efforts to obtam Site Access Agreements 
with TxDOT and Big Star Barge and Boat

11/2/2010
Received certified letter fiom B Nann 
regardmg best efforts for obtammg Site 
Access

11/3/2010
Email fiom S TzhonetoD Keith expressmg 
concons with field sampling procedures 
used duimg die week of October 25,2010



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Snbmittai
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

li/5/2010
Email from D KeitfatoS Tzhone regardmg 
comphance widi UAO delivonble pnxsedures and 
proposed future deliverable procedures

11/5/2010 Email fijom S Tzhone to D. Keith 
concurring with proposed procedures

11/8/2010 Email fiomB Nann concumng widi 
proposed procedures

11/8/2010 Email from D KeiditoS Tzhone concemmg 
revisions to field procedures to be used in die future.

11/8/2010 Re-submitted Revised Draft Groundwata- Study SAP 11/22/2010 Email fiomS Tzhone with comments on 
Groundwater SAP

11/8/2010 Re-submitted Draft Soil Sampbng and Analysis Plan 11/22/2010 Email fiom S. Tzhone with comments on 
SoflSAP

Additional commeats received fiom S. Tzhone 
on 11/30/2010

11/12/2010
Certified later to B Nann from A1 Axe reiteratmg and 
detailing Respondents' efforts to obtam Site Access 
Agreements with TxDOT and Big Star Barge and Boat

11/15/2010 Submitted Mondily Progress Report No 12 on 
November 15,2010

11/30/2010 Submitted Draft Final Comment/Response Matrix of 
the Fate and Transport Moddmg Memorandum

12/8/2010 Email fiom S. Tzhone approving the Draft 
Final Comment/Response matrix

11/30/2010
Transfared prelmunary Big Star soils data to USEPA 
as a mix of excel and PDF files via email, and thai 
submitted the complae preliminary mvahdated data to 
USEPA via email December 1,2010

12/6/2010 Submitted Draft CommentResponse Matrix for 
Groundwater SAP

12/14/2010 EmadfiomS Tzhcaie approving the Draft 
Fmal Comment/Response matrix



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Snperfnnd Site
Respondents
Submittai
Date

Respondents
Response from USEPA
Date USEPA Communication Summary Notes

12/9/2010 Submitted Draft Commoit/Response Matrix for Soil 
SAP

12/15/2010 Submitted Mondily Progress Rqxnt No 13 on 
DecembCT 15,2010

12/16/2010 Submitted die Draft Fmal Groundwater Study 
Samplmg and Analysis Plan on December 16,2010

12/23/2010
Email and l^ter ftom S Tzhone approvmg 
the Groundwater Study Sampling and 
Analysis Plan

Requested final copies be provided to ranove 
"Draft" from "Draft Fmal" - implemaitation of 
field work approved

12/17/2010 Submitted the Draft Fmal Chemical Fate and
Transport Modehng Memorandum December 17,2010

1/10/2011
Emad and letto' from S. Tzhone approvmg 
the Chemical Fate and Transport Modeling 
Manorandum

Requested final copies be provided to remove 
"Draft" ftom "Draft Fmal"

12/17/2010
Submitted an Addoidum to the Soil SAP to describe a 
soil mvesttgadon m die area South of 1-10 on 
DecanbCT 17,2010

1/18/2011
2/3/11

Emaded letta ftom S Tzhone providing 
commaits to the Draft Addaidum to die Sod 
SAP Additional
comments from TCEQ on Draft Addendum 
to die Sod SAP recaved ftom S Tzhone by 
anad

Conference calls to discuss comments widi 
agencies on January 25 and Fdmiary 7

12/22/2010 Submitted the Draft Fmal Samplmg and Analysis Plan 
Soil Study on December 22,2010

1/10/2011 Emad and letter ftom S. Tzhone approving 
the Sanqiling and Analysis Plan Sod Study

Requested final copies be provided to ranove 
"Draft" ftom "Draft Fmal"

1/13/2011 Submitted Fmal Groundwater Study Sampling and 
Analysis Plan

1/13/2011 Submitted Fmal Chemical Fate and Transport
Modeling Memorandum

1/14/2011 Submitted the Final Sampling and Analysis Plan: Soil 
Study

1/14/2011 Submitted Mondily Progress Rqxirt No 14

1/24/2011 EmadfiomD KeiditoS Tzhone regardmg schedule 
for sod sampling activities

1/27/2011
Letto- ftom IPs counsel submitted to USEPA 
regarding Ihtanational Papers efforts to obtain access 
for the south area investigation



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfnnd Site
Respondents
Submittai
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

1/27/2011
Provided USEPA a conqjilation of bistoncai aenal 
photogr^hs of die project area on die prcgect web 
portai

2/1/2011
Submitted a DVD containing all draft documents for 
the SJRWP Ri/FS submitted to USEPA via die prcgect 
portal dirough January 25,2011

2/11/2011 Submitted Draft Contaminants of Potential Concern 
Monorandum 3/10/2011 Recaved comments on Draft COPC 

Tecbmcal Memorandum

2/14/2011 Subnutted Draft Revised RI/FS Schedule 2/15/2011 Approval letta fiom EPA for revised RI/FS 
schedule

2/15/2011 Submitted Monthly Progress Report No. 15

2/15/2011 Submitted the Draft Bed Property Study Field
Samphng Plan

3/3/2011 Received emailed commoits fiom S Tzhone 
on Draft Bed Propoty Study FSP

2/15/2011 Submitted die Draft Badiymetiy Survey FieJd
Samphng Plan

3/3/2011 Recaved emaded commoits fiom S Tzhone 
on Draft Bathymetry Survey FSP

2/22/2011 Submitted Draft Final Samphng and Analysis Play,
Sod Study Addendum 1

3/4/2011
Approval letta fiom USEPA for Draft Fmal 
Sampling and Analysis Play, Sod Study 
Addoidum 1

3/2/2011 Submitted Draft Curroit Velocity Study Field
Sampling Plan

3/8/2011
Submitted Draft Comment Response Matrices for the 
Draft Bed Property Study and Draft Bathymetry
Survey FSPs

3/9/2011 Phone conversation with Steve Tzhone 
mdicated that responses woe approved

3/9/2011 Submitted Fmal Samphng and Analysis Plan, Sod 
Study Addendum 1

3/11/2011

Phone call fiom J Sampson (proxy for D Kadi) to S. 
Tzhone to report fidd observations of a petroleum 
odor and oily sheoi on some subsurface sod samples 
fiom the south unpoundmoit sod study area 3/11/2011

Recaved an email fiom S. Tzhone 
acknowledgmg the phone rqxnt, and with 
direction to 1) proceed with samphng 
accordmg to the approved Soil SAP 
Addoidum 1, and 2) to provide a summaiy 
report of field obsovations when the 
samphng event is complete

3/15/2011 Submitted Monddy Progress Report No. 16



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfiind Site
Respondents
Submittal
Date

Respondents
Conununication Summary Response from USEPA

Date USEPA Communication Summary Notes

3/15/2011 Submitted the Draft Fmal Bed Propoty Study and the 
Draft Fmal Bathymetnc Survey Field Samplmg Plans 3/21/2011

Approval letta- fiom USEPA for Draft Fmal 
Bed Propaty Study and the Draft Fmal 
Badiymetric Study FSP

3/16/2011

Submitted die Draft Sedflume Study FSP, the Draft 
Radioisotope Cormg Study FSP, and the Draft 
Upstream Sediment Load Study FSP 4/8/2011

Received emaded commaits fiom S Tzhone 
on die Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the 
Draft Upstream Sedimait Load Study FSP

Confoence call to discuss comments widi 
agoicies on Apnl 15,2011

3/16/2011 Submitted Field Rqiart on south impoundmoit soil 
samplmg

3/18/2011
Submitted a letter to USEPA on bdialf of International 
Paper regardmg the completion of the south 
iiripoiindment samplmg

3/25/2011 Submitted the Final Bed Property Study and the Fmal 
Bathymetric Survey Field Samplmg Plans

3/28/2011
Submitted the Draft Comment/Response Matrix for 
the Draft Current Velocity Study Field Sanqihng Plan 4/6/2011

Received emaded comments fiom S. Tzhone 
with two additional commons on the Draft 
Current Velocity Study FSP

3/29/2011
Received emaded ledo fiom S. Tzhone 
requestmg Respondoits participate in 
Residential Sod Samplmg as part of
USEPA's Community Engagement Imtiative

Respondents provided USEPA tiieir response to 
this request on April 15,2011

3/30/2011
Submitted the Draft Comment/Response matnx with 
responses to USEPA comments on the COPC 
Techmcal Memorandum

4/1/2011 Conference call with USEPA to discuss
comments

4/7/2011

Submitted an ranail request for assistance m obtainmg 
Quality Assurance Project Plan and laboratory 
vahdation packages for die TCEQ Total Maxunum 
Load programs These documoits are necessary to 
mert all requirements of USEPA commoits on die 
COPC Techmcal Memorandum

4/8/2011
Submitted Revised Comment/Response Matnx for 
USEPA comments on the COPC Techmcal 
Memorandum

5/5/2011
Received approval letto fiom Carlos
Sanchez for Gaiy Mdlo on die Draft COPC 
Techmcal Memorandum



Table 1
Sanunary of Agency Communication
San Jacinto River Waste Pits Superfiind Site

Submittal
Date

Respondents
Communication Summary Date USEPA Communication Summary Notes

4/8/2011 Submitted die Draft Final Cmrait Velocity Study FSP 5/3/2011
Received approval lettw flmn Carlos
Sanchez for Gary Millo- on die Draft Fmal 
Current Velocity Study Field Sanqiling Plan

4/14/2011

Submitted the Draft Commoits/Responses matrices 
for the Draft Sedfhime Study, Draft Radioisotope 
Cormg Study, and the Draft Upstream Sedimoit Load 
Study Field Sampling Plans

4/15/2011 Conferoice call with USEPA to discuss 
comments

4/15/2011 Subnutted Mondily Progress Report No 17 -

4/15/2011
Provided USEPA and TCEQ Site groundwato' data 
maps and tables associated with inqilementation of the 
north impoundmoit Groundwater Field Samplmg Plan

4/19/2011

Received letter ftom Carlos Sanchez 
notitying Respondent's that USEPA has 
changed the designated EPA Project 
Coordmator under the UAO to M Gary 
Miller effective April 19,2011

4/25/2011 Submitted Draft Fmal Upstream Sedimoit Load Field
Ssampting Plan

5/5/2011
Received phone request from Gary Miller to 
provide redbne/strikeout vosion of Word 
document for EPA review

Provided redhne strikeout version of document 
for review by email ftom Ten Freitas on behalf 
of David Keidi

4/28/2011 Submitted Draft Fmal Radioisotope Cormg Study
Field Samplmg Plan

5/5/2011
Received approval letter ftom Carlos
Sanchez on bdialf of Gary Miller for die 
Draft Fmal Radioisotope Cormg Study Field 
Samplmg Plan

4/29/2011
Received emad ftom Gary MiUo- with three 
additional questions on the Draft Sedflume 
Study Field Samplmg Plan

5/5/2011 Submitted Draft Fmal Sedflume Field Sampling Plan 5/20/2011
Received approval letter ftom USEPA on the 
Draft Fmal Sedflume Study Field Sampling 
Plan



Table 1
Sammary of Agency Communication
San Jacinto River Waste Pits Superfiind Site
Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

5/9/2011 Submitted Fmal Cutmit Velocity Study Field
Sanqiling Plan

5/9/2011 Submitted Final Radioisotope Coring Study Field 
San^lmg Plan

5/16/2011 Submitted Montiily Progress Rqxnt No 18

5/18/2011
Received approval lettw from USEPA on flie 
Draft Fmal Upstream Sedunent Load Field 
Samplmg Plan

5/23/2011
Received letter from Gary Millo' directing 
Respondaits sample residoitial soils m the
area

Respondoits provided USEPA then response to 
dus request on May 31,2011

5/24/2011 Submitted Final Upstream Sedimait Load Study Field 
Samplmg Plan

5/24/2011 Submitted Fmal Sedflume Field Samplmg Plan

5/25/2011 Submitted email request to USEPA for approval to 
begm monitormg well decommissionmg

6/2/2011
Received email approval from Gary Miller to 
proceed wWi tins worfc m accordance wifli 
die woik plan

5/27/2011 Submitted all Woitang Documents from the SJRWP 
Site Portal on DVD

6/10/2011 Submitted Draft Soil Samplmg and Analysis Plan 
Addendum 2 7/19/2011

Received draft approval and comments on 
the Draft Addendum 2 Sampling and 
Analysis Plan for Residential Soil Sampling

This IS die samplmg and analysis plan for 
residraitial sod sampling The sanqiling and 
analysis plan was approved with modifications 
noted m the letter from USEPA

6/14/2011 Posted an updated Site database to the project web 
portal

6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Mondily Progress Report No 20

7/20/2011
Correspondence between MIMC counsel and USEPA 
regardmg draft Preliminaiy Site Charactoizatian 
Report and south impoundment issue



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Snperfund Site
Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

7/20/2011
Correspondoice between Intematimal Paps' counsel 
and USEPA regardmg draft Prelimmaiy Site 
Charactsization Report and south impoundment issue

7/20/2011 Submitted die Draft Prelimmaiy Site Characterization 
Report

7/21/2011 Submitted Field Sanqilmg Report 2010 Sedunent 
Study

7/21/2011 Submitted Field Sanqiling Report Tissue Study

7/21/2011 Submitted Field Sanqihng Report 2010-2011 Soil 
Study

7/21/2011 Submitted Field Samphng Rqxnt. Groundwater Study

7/22/2011 Submitted letter to USEPA regardmg modebng 
schedule - due to drought m the Houston area

10/19/2011

Received letter fiom Gary Miller approvmg 
change m submittal date for the Chemical 
Fate and Transport Modeling Study to 
Fdwuaiy 1,2012

7/25/2011 Submitted a Fmal Addsidum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampbng

7/25/2011 Provided USEPA draft language for an mformation 
sheet for residential samphng

7/29/2011

Received email fiom Steve Tzhone regarding 
potential CaiterPomt Energy pipehne 
planned for construcbon widim the project 
area

8/1/2011
Email fiom Respondoits' Project Coordmator to 
USEPA transmittmg draft consent to access for 
residential samphng

8/2/2011
Received copy of email prepared by USEPA 
counsel regarding comments on draft 
consent to access for residential samphng



Table 1
Sammary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

8/2/2011
Email fiom A. Fosto' to Respondents' 
counsel transmittmg draft letters designatmg 
Respondoits as EPA's represoitatives for
Big Star access

'
8/3/2011

Email fiom A Foster to Respondoits' 
counsel transmittmg copy of lettra- fiom EPA 
to San Jacinto Rivw Fleet regarding its 
activities at the Site, expressing mtent to 
pursue access fiom Big Star/San Jacmto 
River Fleet, and requesting summaiy of 
Respondents' problems m obtainmg access 
fiom Big Star

8/3/2011
Email fiom A Fosto'to Respondents' 
counsel regardmg feet sheet associated with 
residential samphng

8/3/2011

Submitted email to Gary Millo- requestmg change to 
approved Addoidum 2 to the Soil Sampling and 
Analysis Plan The requested revision mvolved a 
change fiom archiving deqier samples to including a 
second potoitial soil sampling mobilization and 
collection of deeper samples if required based on die 
results of the sur&ce sampling. The revision was 
requested on the basis of a meetmg between USEPA 
and Respondents on August 3,2011 during which it 
was decided to limit the undoground utihty locate 
effort prior to mobilization for samphng so that 
sampling could occur sooner.

8/3/2011
Received email fiom Gary Miller approving 
proposed change to residemal soil sampling 
and requestmg a revised final soil samphng 
plan addendum

8/3/2011
Email betwem MIMC counsel, on bdialf of 
Respondents, and USEPA r^ardmg revised version of 
consent to access for residoitial soil sanqihng



Table 1
Sammary of AgenQ' Communicatioii
San Jacinto River Waste Pits Superfiind Site
Respondents
Snbmittai
Date

Respondents
Conununicadon Summary

Response from USEPA
Date USEPA Communication Summary Notes

8/3/2011

Email between MIMC counsd, <m behalf of 
Respondents, and USEPA r^arding revised vosion of 
consent to access for residoitial soil sampling and 
providing contact information for lessee of Big Star 
property and for Big Star counsel.

8/4/2011 Submitted Revised Addoidum 2 to the Sod Sampling 
and Analysis Plan for Residential Samplmg

8/8/2011
Submitted Memorandum to Gary Miller outbmng data 
giqi issues identified m tile Draft Preliminary Site 
Charactoization Report

A meeting was held witii USEPA and otiier 
agencies in Austin on Ai^ust 30,2011 to 
discuss these issues A revised memorandum 
was submitted on Sqitembo- 7,2011 based on 
verbal comments received fiom USEPA 
following that meeting

8/9/2011
EmadfiomA Foster to Respondents' 
counsel regarding revised letto' of 
designation

8/10/2011
EmadfiomJ Hernandez to Respondents' 
counsd regardmg revised letta of 
designation

8/10/2011
Received a draft letter fiom USEPA 
descnbmg additional study in tiie area of the 
impoundment south of 1-10

8/15/2011 Submitted Monthly Progress Report No 21

8/26/2011 Submitted prehmmaiy unvalidated residential soil 
j^mplmg data to USEPA

Followed electiomc data dehverables fiom the 
analytical laboratory with an Excel summary 
spre^heet on August 29,2011

9/2/2011 Submitted validated residmtial sod samphng data to 
USEPA



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfiind Site
Respondents
Submittal
Date

Respondents
Conunnnicadon Summary

Response from USEPA
Date USEPA Communication Summary Notes

9/2/2011
Submitted email to Gary Millo' and Valmichael Leos 
requestmg clariiicataon on a potoitial chramcal 
momtormg program for die TCRA armored cap

hi order to start the development of a sampling 
plan for this program, respondents need to know 
the following fiom USEPA (1) Is the use of 
passive SPME accqitable to USEPA for die cap 
momtoring(2) Will this program be conducted 
as part of the TCRA AOC or RI/FS UAO 
program, and (3) Who will be the lead contact 
fiom USEPA for development and approval of 
the TCRA chemical monitormg program

9/7/2011

Submitted a revised memorandum outlimng data gap 
issues idoitified m the Draft Prelimmaiy Site 
Characterization Report to reflect changes requested 
byUSEPA

9/11/2011 Submitted a Draft Fact Sheet for die Site to USEPA 
for consideration This fact shert was requested by USEPA

9/15/2011 Submitted Mondily Report No 22

9/19/2011
Submitted Draft Addoidum 1 to the Sediment 
Samphng and Analysis (SAP) for additional sediment 
sampling

10/3/2011 Received letto- fiom Gaiy Miller providmg 
conditional approval of the SAP

9/19/2011
Submitted Draft Addendum 1 to the Tissue Sanqilmg 
and Analysis Plan (SAP) for additional background 
catfish and crab samplmg

10/3/2011 Received letter fiom Gaiy Millo- providmg 
conditional approval of the SAP

9/21/2011

Submitted letter to USEPA regaidmg ADCP sovicmg 
issue and San Jacmto River Fleet Operations

10/19/2011

Received letter fiom Gary Miller to contmue 
dqiloyment of die acoustic doppler profiler 
and the re-deploymoit of die suspoided 
sediment sanqiler whoi water is agam 
flowmg over the Lake Houston dam

9/22/2011

Submitted Attachment B2 (Toxicity of Dioxm-Like 
Compounds to Invertdirates, Fish, Reptdes, Buds and 
Mammals) in Appendix B of the Fmal RI/FS Work 
Plan

10/4/2011 Submitted Addendum 1 to the Sedimoit Sampling and 
Analysis (SAP) for additional sediment samphne

Addressed conditions outhned in conditional 
approval letter received on 10/3^011
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Summary of Agency Communication
San Jacinto River Waste Pits Snperfund Site
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Snbmittal
Date

Respondents
Conunnnication Snmmary Response from USEPA

Date USEPA Communication Summary Notes

10/5/2011
Submitted Addendum 1 to the Tissue Samplmg and 
Analysis Plan (SAP) for additional background catfish 
and crab samplmg

Addressed conditions outimed in conditional 
approval letter recaved on 10/3/2011

10/12/2011 Submitted Draft Dioxm Treatability Study Utoature 
Review

10/14/2011 Submitted lettw to USEPA regardmg Field Studies 
Issues 11/10/2011

Received an email fiom Gary Miller to
David Keifii stating that aSer discussions 
with paitno’ agencies, the request to remove 
the ADCP and discontinue data collection 
for the currart velocity and iqistream 
sediment load studies is approved

If a high flow evait occurs, or appears likely at 
any time wifiim die next two months, dial the 
ADCP shall be re-mstalled and data collection 
for die curroit velocity and iqistream sedunent 
load studies resumed. Based on die timing of 
any such hi^ flow event durmg diis time, a 
request for extoision of the submittal date for 
the Fate and Transport Model Study will be 
considered to allow sufficioit time for inclusion 
and evaluation of any new velocity and 
sediment load data

10/17/2011 Submitted Monthly Report No. 23

10/19/2011

Received lettw fiom Gary Miller approving 
change in submittal date for the Chomcal 
Fate and Transport Modeling Study to 
Febniaiy 1,2012

10/28/2011

Email fiom Jennifer Sampson with Integral Consulting 
to Gary Miller lequesting approval to include three 
additional samples with pocent fines of 81 5,82 3, 
and 83.2 be added to seven other sanqiles fiom the 
Addendum 1 to the Sedunent Sanqilmg and Analysis 
(SAP) for analysis of dioxins and flirans and organic 
carbon

11/1/2011
Email approval fiom Gary Millo' to Jenmfer 
Sampson for the analysis of additional 
samples as requested

11/15/2011 Submitted Monthly Report No. 24

11/16/2011 Pillared and submitted a meeting summary for the 
proposed armored cap momtormg program to USEPA
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San Jacinto River Waste Pits Snperfund Site
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Respondents
Communication Sununary Response from USEPA

Date USEPA Communication Summary Notes

11/16/2011
Received and reviewed draft comments fiom 
USEPA on the draft Preliminary Site 
Characterization Report (PSCR)

11/23/2011 Received and reviewed revised draft 
commoits fiom USEPA on the draft PSCR

11/29/2011
Received and reviewed a draft lettw fiom 
USEPA tegardmg commoits and directives 
for additional samphng on die southern 
impoundmoit area on bdialf of IP

11/29/2011 Email fiom David Keidi to Mr MiUo-forwardmg 
techmcal htoature on die use of sediment traps

12/1/2011
Received and reviewed a fingaprmt analysis 
on the soudiem mqxiundment area fiom Mr 
MilloonbehalfoflP The analysis was 
prepared by Dr Lmda Broach widi TCEQ

12/5/2011 Provided copies of residential soil sampling consent 
forms to Mr MiUo*

12/6/2011
Provided Mr. Millo' a table pairing residential soil 
sample identification numbers and physical street 
addresses

12/9/2011

Received a letto* fiom Mr Millo'providing 
conditional approval of the PSCR The letter 
fuidia- mstructed the Respondoits to provide 
a comment response matm to USEPA for 
approval, followed by submittal of die Fmal 
PSCR

12/9/2011
Received a letto fiom Mr. MiUo- providmg 
final comments and directives for additional 
sampling in die southern impoundmoit area 
on behalf of IP
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Respondents
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12/13/2011 Prepared and submitted a meeting summaiy for die 
Fate and Transport Modelmg Workshop #2 to USEPA

12/15/2011 Submitted Mondily Report No 25

12/29/2011
On behalf of Intanabonal Papo^, submitted Draft Soil 
SAP Addendum 3, Draft Sediment SAP Addendum 2, 
and Draft Groundwater SAP Addendum 1

1/3/2012

Submitted a draft matnx summanzmg die
Respondoits proposed revisions to die PSCR to 
address USEPA comments received on December 8, 
2011

1/5/2012 Received emad from Mr. Miller approvmg 
the proposed revisions to the PSCR

Revisions will be mcorporated mto die Fmal 
PSCR

1/5/2012

Received approval m a phone call from Mr. 
Miller on die concqitual TCRA chemical 
monitoring approach and was directed to 
develop a SAP for that program

1/10/2012
Provided emad notification to Mr Mdlo-that the 
project database had been updated and posted the 
project web portal

1/17/2012 Submitted Mondily Report No 26

1/19/2012

Submitted die Draft Attonatives Memorandum, Draft 
Toxicological and Epidemiological Studies 
Memorandum, and Draft Exposure Assessmoit 
Monorandum

2/1/2012 Subrmtted Chemical Fate and Transport Moddmg 
Report on February 1,2012
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Summary of Agen^ Communication 
San Jacinto River Waste Pits Superfiind Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

2/9/2012

Email from J Hernandez to Respondents' 
counsel forwarding draft pre-constniction 
baselme site assessment work plan for San 
Jacinto River Fleet prcyect ("SJRF Draft 
SAP")

2/14/2012 Submitted a Uxta to USEPA regardmg revisions to the 
RI/FS schedule

2/14/2012
Email fiomJ Hernandez to Respondents' 
counsel forwarding copy of USEPA letter to 
San Jacmto River Flert dated 12/1/2012

2/15/2012
Email fiom J Hernandez to Respondmts' 
counsel regardmg deadline for comments on 
die SJRF Draft SAP

2/15/2012 Submitted Mondily Report No 27

2/28/2012 Submitted Fmal Preliminaiy Site Chaiactemataon 
Report on Fdtruary 28.2012

3/1/2012

Received comments fiom Mr. Miller on.

1) Draft Addoidum 1 to the Groundwater 
Study Sampimg and Analysis Plan for 
Additional Sampimg South of Interstate 
Highway 10

2) Draft Addendum 2 to die Sediment 
Samphng and Analysis Plan for Additional 
Sampling South of Intestate Highway 10

3) Draft Addoidum 3 to the Sod Samphng 
and Analysis Plan for Additional Sanqihng 
South of Interstate Highway 10
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Summary of Agency Communication
San Jacinto River Waste Pits Superftind Site
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Respondents
Communication Sununary Response from USEPA

Date USEPA Communication Summary Notes

3/8/2012
Submitted a lette- to USEPA regarding the 
Respondents' concons about the San Jacinto Riva- 
Fleet operations, and provided comments on die Draft 
SAP

3/15/2012 Submitted Draft Baselme Ecological Risk Assessment 
on Match 15,2012

3/15/2012 Submitted Monthly Report No. 28

4/2/2012
Submitted Soil SAP Addendum 3, Sedunent SAP 
Addendum 2, and Groundwater SAP Addendum 1 to 
USEPA

4/11/2012

Received approval on die Soil Samplmg and 
Analysis Plan (SAP) Addoidum 3, Sedimoit 
SAP Addendum 2, and Groundwater SAP 
Addoidum 1 fiom USEPA by letter and 
email fiom Gary Miller

4/5/2012
Submitted cover letter and Revised Schedule for RI/FS 
dehvaables to USEPA 4/11/2012

Received approval on the Revised RI/FS 
Schedule fixim USEPA by email fiom Gary 
Miller

4/16/2012 Submitted Monthly Report No 29

4/16/2012 Submitted Draft Samplmg and Analysis Plan (SAP) 
for die TCRA Cap Porewatw Assessment

5/9/2012
Received iqjproval with modifications on the 
Draft SAP- Time Critical Removal Action 
(TCRA) Cap Porewater Assessment on May 
9,2012

4/24/2012

Received comments fiom Gary Milla- on the 
Draft Exposure Assessment Memorandum 
(EA) and the Draft Toxicological and 
Epidemiological Studies (TES)
Memorandum

Received clarification on comments regardmg 
the EA and TES Memos fiom USEPA by anail 
to the Respondents’ Project Coordmator on May 
10,2012

5/1/2012
Emad fiom J Heniandez to Respondents' 
counsel regardmg SJRF Draft SAP curroitly 
under USEPA review

5/8/2012
Received comments fiom USEPA on the 
Draft Chemical Fate and Transport Modeling 
Study



Table 1
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Respondents
Communication Sununary

Response from USEPA
Date USEPA Communication Summary Notes

5/i5/2012 Submitted Montfaly Report No. 30

5/16/2012

Emails ftom J. Honandez to Respondents' 
counsel providmg commoits to the SJRF 
Draft SAP flom NOAA, TCEQ, and die 
Hams County Pollution Control Swvices

5/22/20i2 Submitted Sanqilmg and Analysis Plan (SAP) for die 
TCRA Cap Porewater Assessment

5/22/20i2
Submitted Final Exposure Assessment Memorandum 
and Fmal Toxilogical and Epidemiological Studies 
Memorandum to USEPA

6/6/2012
Received additional commaits ftom USEPA 
on the Draft Chemical Fate and Transport 
Modeling Study

6/12/2012
Received copy of 6/12/2012 cotrespondaice 
from USEPA to SJRF providmg USEPA's 
comments to the SJRF Draft SAP

6/i3/2012

Provided USEPA a letter regarding the mstallation of 
two additional Performance Refermce Compound 
samples m die TCRA Cap Porewato' Assessment 
unplementation to provide an intermediate check on 
eqmlibrwm conditions betweai die samples and cap 
porewato' on June 13,2012

6/15/2012 Provided USEPA a letter and updated RI/FS schedule 
on June 15.2012

6/15/2012 Submitted Mondily Report No 31

6/22/2012 Received commaits ftom USEPA on the 
Draft Baseline Ecological Risk Assessmoit
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San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date
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Date USEPA Communication Summary Notes

7/10/2012
Provided USEPA a letter outimmg a process to resolve 
commoits fix>m USEPA on the draft BERA, and 
requested die draft final BERA be submitted on
August 22,2012

7/17/2012 Received approval letter fiom G Miller

7/16/2012 Submitted Mondily Report No. 32

7/18/2012 Submitted Draft Fmal Chemical Fate and Transport 
Modehng Study

9/13/2012

Received approval of die Draft Fmal 
Chemical Fate & Transport on Sqitember
13,2012, widi requiremoits to address 
additional comments for the final rqiort m 
the approval letter

Received clarification on modifications 
requested by USEPA on die Draft Fmal
Chemical Fate and Transport Modehng Rqxnt 
by email fiom Gary Millo- on Sqitember 25, 
2012, conducted additional analyses, and 
prqiared and submitted the final report to 
USEPA on October 11,2012 Mr Milla- 
agreed to extending die submittal due date on 
die Fmal Fate and Transport Modeling R^it to 
allow tune for the Respondoits to conduct 
additional evaluations requested by EPA m the 
approval letta- m a phone call with the 
Respondents Project Coordmator on Octoba 3, 
2012

8/13/2012 Received commoits fiom USEPA on die 
Draft Ronedial Alternatives Memorandum

8/15/2012
Provided onail notification to Mr Miller diat the 
project database had beoi updated and posted to die 
project web portal

8/15/2012 Submitted Mondily Report No. 33

8/22/2012 Submitted Draft Fmal Baseline Ecological Risk 
Assessment 2/26/2013 Received conditional approval of Draft Final 

Baseline Ecological Risk Assessment

The approval letter provided by USEPA was 
date stamped February 7,2013; however it was 
not transmitted to die Respondents until
February 26,2013 The approval letter mcluded 
comments and directives fiom USEPA that 
leqiure additional revisions be made in die final 
report
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San Jacinto River Waste Pits Snperfnnd Site
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Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

9/11/2012 Submitted Draft Final Remedial Alternative 
Memorandum 11/14/2012

Received approval of die Draft Final 
Remedial Attonatives Memorandum on 
November 14,2012, with requirements to 
address additional commmts for die rqxirt 
m the approval letter

9/17/2012 Submitted Mondily Report No 34
10/4/2012 Received approval letto-fiom G Miller for 

TES Memorandum
10/4/2012 Received approval letter fiom G Miller for 

die EA Memorandum

10/4/2012
Provided anail notification to Mr Millo' that die 
project database had been updated and posted to the 
proiect web portal

Included vahdated Armored Cap Porewater 
Assessmoit Data

10/11/2012 Submitted the Final Chonical Fate and Transport 
Modebng Report to USEPA

10/15/2012 Submitted Monthly Report No. 35

10/19/2012
On behalf of IP, provided USEPA with boring logs on 
die three Soudi liqxiundment monitoring wells, wato- 
table levels, and well construction mformation

10/30/2012
Provided USEPA a draft summary presoitataon of die 
armored cap porewater momtonng evaluation and 
results to use in a planned commumty meetmg

11/14/2012

Provided USEPA a lettw confinnmg diat dehvay of 
the draft RI Rqxnt and toxi on Decanbo' 5,2012 was 
^■proved, and piovidmg an updated Rl/FS schedule 
reflectmg diat change, and otho- associated changes m 
the Feasibility Study schedule that w«e made to 
maintam the overall project schedule

12/6/2012 Received emad approval fiom Gaiy Miller 
diat the November 2012 RI/FS schedule was 
approved as presented

11/14/2012

Received approval of the Draft Final 
Remedial Ahonatives Mranorandum on 
November 14,2012, with requiremaits to 
address additional comments for the report 
m the approval letter



Table 1
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Respondents
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Date USEPA Communication Sununary Notes

11/15/2012 Submitted Mcmflily Report No. 36

12/3/2012 Submitted Final Remedial Altonatives Memorandum 
toUSEPA

12/5/2012

Submitted Draft Remedial investigation Report and 
Draft Baseline Human Healdi Risk Assessment to 
USEPA Also submitted five field samplmg reports 
includmg
• Field Samplmg Report 2011 - 2012 Sedunent Study
• Field Samplmg Report 2011 Tissue Study
• Field Samplmg Report 2012 Soil Study
• Field Samplmg Report TCRA Cap Porewater 
Assessmmt
• Field Samplmg Report Addendum 1 Groundwater 
Study

3/25/2013 Received conditional approval of the Draft 
Baselme Human Healtti Risk Assessment

12/17/2012 Submitted Montlily Report No. 37

1/2/2013
Respondents submitted tiieir comments on the Revised 
San Jacmto River Fleet Draft Samplmg and Analysts 
Plan, via email, to USEPA

1/15/2013 Submitted Mcmlhlv Report No. 38
2/15/2013 Submitted Monftily Report No 39

2/26/2013 Received conditional ^iproval of die Draft 
Final Baseline Ecological Risk Assessmoit

The approval lettw provided by USEPA was 
date stamped February 7,2013; however it was 
not transmitted to the Respondents until
February 26,2013 The approval letto-mcluded 
comments and directives fiom USEPA that 
require additional revisions be made m die final 
report.

3/15/2013 Submitted Monflily Report No 40

3/25/2013
Received conditional approval of the Draft 
Baseline Human Heallfa Risk Assessmoit 
(BHHRA) by onail on March 25,2013, 
followed by regular mail on March 28,2013
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Respondents
Commnnication Summary

Response from USEPA
Date USEPA Communication Summary Notes

3/20/2013

Sent an email to USEPA to obtain clarification on 
USEPA comments number 4 and 8 on the Draft
BERA. Additional email correspondence between die 
Respondents and USEPA related to these comments 
occurred on April 10,2013.

USEPA is currendy considermg die
Respondents latest findmgs related to these 
conunoits.

4/1/2013
Respondoits submitted a letter to USEPA explaming 
the nature of die possible delays r^arding the 
November 2012 RI/FS Schedule

4/4/2013

Received condidonai approval of the Draft 
Remedial Investigation (RI) Rqxnt by emad 
on Aprd 4,2013, followed by regular mad 
on April 8,2013

4/4/2013

On bdialf of IP, submitted die Draft Groundwater 
San^hng and Analysis Plan (SAP) Addmdum 2 for 
additianal groundwater mvesbgations m the area south 
ofI-10

4/23/2013 Received conditional approval of the 
Groundwater SAP Addendum 2

4/8/2013

Respondents provided written notice required under 
Paragraph 92 widi respect to possible delays m the 
performance of certain actions set forth m die 
approved November 2012 Rl/FS Schedule

4/10/2013
Sent an emad to USEPA to follow iq> on 
conespondenee related to USEPA comments number
4 and 8 on die Draft BERA

USEPA IS cmroidy considering the
Respondoits latest findings related to these 
commoits.

4/10/2013
Sent an email to USEPA to obtam clarification on the 
USEPA Guidance on die classification of Prmcipal 
Threat Waste

USEPA is currently considermg the
Respondents mquiry

4/12/2013
Provided an email to USEPA requestmg a meeting be 
conducted on April 24,2013 to discuss USEPA 
comment 38 on the Draft R1 Rqxnt

4/15/2013 Submitted Monthly Report No 41
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4/26/2013 Sutnmtted proposed revised Rl/FS schedule to
USEPA 5/14/2013 Received emad approval of proposed revised 

RI/FS Schedule fiom USEPA.
4/29/2013 Submitted Fmal Groundwato' SAP Addendum 2 to the 

USEPA

5/6/2013 Submitted Final Baseline Ecological Risk Assessmait 
to USEPA

5/14/2013
Submitted l^er to USEPA providmg an evaluation of 
die potoitial classification of Pnncipal Threat Waste at 
die Site

5/15/2013 Submitted Monthly Report No 42
5/21/2013 Submitted Final R1 Report to USEPA
5/22/2013 Submitted Final BHHRA Report to USEPA.

6/6/2013 Submitted corrected tables for the Final RI Report to 
USEPA.

Included replacement pages for Tables 2-1,6-1, 
6-2, and 6-3.

6/17/2013 Submitted Monthly Repent No 43.
7/12/2013 Submitted proposed revised RI/FS schedule to

USEPA. 7/30/2013 Received approval of the July 2013 iU/FS 
schedule in an emad fiom USEPA

7/15/2013
Provided email notificataon to Mr Miller that the 
updated RI/FS database had beoi updated and posted 
to die proiect web portal

7/15/2013 Submrtted Mondily Report No 44
8/15/2013 Submitted Mondily Report No 45

8/27/2013
On behalf of International Paper, provided email 
summary to Mr. Miller of validated dioxm and iiiran 
data m fiorn groundwater samples collected south of I- 
10 m July 2013.

8/30/2013 Submitted Draft Feasibility Study Report to USEPA. 12/18/2013
Emad fiom A Foster forwardmg comments 
fiom TCEQ, Port of Houston, and Harris 
County on the Draft FS

9/16/2013
Provided email notification to Mr. Miller that the 
updated Rl/FS database had been updated and posted 
to the proiect web portal

9/16/2013 Submitted Monthly Report No 46.
10/15/2013 Submitted Monthly Report No 47
11/15/2013 Submitted Mondily Report No 48



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

11/21/2013 Submitted Draft Remedial Investigation (RI) Report 
Addendum November 21,2013

12/16/2013 Submitted Montlily Report No. 49.

1/14/2014
Submitted Field Saiqiling Rqxiit that summarizes die 
field woik associated with the latest investagations 
conducted in the area soutii of I-IO.

1/15/2014 Submitted Monthly Report No 50

1/16/2014

Respondoits' Project Coordinator received 
commoits on the Draft FS fiom USEPA by 
email on Thursday, January 16,2014, and by 
certified mail on Monday, January 20,2014

1/30/2014
Respondents submitted a letter to G Miller requesting 
revision to Schedule for Submittal of the Fmal Interim 
Feasibility Study

1/31/2014

Email fiom G. Millo-to D Kath (Project 
Coordmator) respondmg to Anchor QEA's 
January 30,2014 Idter and granting 
extention of time for response to USEPA 
commoits on Draft FS to March 6,2014.

2/4/2014

J Sanqison of Integral received an emad 
fiom Philip Turner of USEPA requesting 
additional mformation on the relative 
bioavailability adjustment fiictor used m die 
risk assessment for die Site

2/10/2014

Respondents' Project Coordinator received 
amended comments on the Draft FS fiom 
USEPA by email, and directing the 
Respondmts to provide the Fmal Intwim FS 
on or before March 21,2014

2/10/2014
Integral provided a letto-to G Millo-ofUSEPA 
providmg detail on die techmcal foundation for die 
relative bioavailabihty adjustment factor on Monday, 
February 10,2014

2/17/2014 Submitted Mondily Report No 51.
3/11/2014 Provided USEPA input tm a Draft Fact Sheet for die 

Site



Table 1
Sununary of Agency Communication
San Jacinto River Waste Pits Superfnnd Site
Respondents
Snbmittai
Date

Respondents
Commanication Summary

Response from USEPA
Date USEPA Communication Summary Notes

3/12/2014
Respondoif s requested USEPA consido- movmg the 
April 28,2014 NRRB presentation to the next 
available NRRB meeting m June 2014.

3/17/2014 Submitted Mondily Report No. 52.

3/21/2014 Submitted Draft Fmal Intenm Feasibihty Study
Report

3/26/2014
Submitted a White Papa supplement to the Draft Final 
Interim Feasibility Study Report by email to Gary 
Miller

Submitted hard copies of White Papff with a 
transmittal letter on 4/7/2014.

4/1/2014
Received five questions fixim G. MiUo' by 
email legardmg alternatives m the Draft
Final Interim Feasibility Study Report

4/3/2014
Submitted a comment/response matrix to USEPA 
summarizing responses to comments on die Draft 
Feasibility Study Report

4/15/2014 Submitted Mondily Report No 53

4/29/2014

Provided an onail response to questions received fiom 
Gaiy Miller 1^ ranail on Apnl 29,2014, r^ardmg 
shallow groundwato' testing m die area south of 
Interstate 10.

5/2/2014

Provided an email response to questions received fiom 
Gary Miller by emaU on March 24,2014, regarding 
shallow groundwater flow m die area soudi of
Intostate 10

5/5/2014

Conducted a confoence call and WdiEx meeting with 
Gary Miller, USEPA’s Remedial Project Manager to 
review and discuss questions regardmg die Draft Final 
Intoim FS contamed m an April 2,2014, emad fiom 
Mr Miller.

5/15/2014 Submitted Mondily Report No 54.

6/5/2014
Coordinated with Gary Miller, USEPA's Remedial 
Project Manager, on questions related to the Draft
Final Intoim FS in a phone call on June 5,2014.

6/16/2014 Submitted Monthly Report No 55.

6/20/2014 Submitted National Remedy Review Board (NRRB) 
materials on behalf of the Respondoits

7/15/2014 Submitted Monthly Report No. 56



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

7/30/2014 Email fiom G. Milla to D Keidi regardmg 
proposed plan schedule announcement

8/15/2014 Submitted Mondily Report No 57

9/3/2014
Email fiom G MillatoD Keith seekmg 
clarification on residential soil samplmg 
results

9/9/2014 Provided email response to G. Miller providing 
clarification on residential soil sampime results 9/9/2014 Email fiom G. MiUa confinmng that 

clarification was hebfiil.
9/15/2014 Submitted Monthly Report No 58
10/15/2014 Submitted Monthly Report No. 59.

10/31/2014
Submitted hydrodynamic, sediment transport, and 
chemical fate and transport modeling files and 
documentation to Dr Earl Hayter wiOi the U S Army 
Corps of Engmeos (USAGE).

11/14/2014
Recaved an email fiom Gaiy Milla 
suggestmg a call to discuss the Site Relative 
Bioavailabihty Adjustment (RBA)

Participated m a call with Mr Gaiy Milla and
Dr Phillip Tuma to discuss the RBA on 
Novembff 24,2014 A call wifli additional 
technical staff fiom USEPA and die
Respondaits was scheduled for Decanba 16, 
2014.

11/17/2014 Submitted Monthly Report No. 60
12/15/2014 Submitted Mondily Report No 61.

12/16/2014

Respondents hosted a meetmg with Gaiy Miller and 
Phil Turner of USEPA R^on 6, and seyaal 
rqiresentatiyes of USEPA headquarters and then- 
consultants on December 16,2014 to discuss site- 
specific considoations relevant to the Relative 
Bioavailabihty Adjustmait (RBA) &ctor used m the 
RI/FS for the site.

12/17/2014 Provided USEPA with presentation materials on 
the Relative Bioavailability Adjustment issue.

1/15/2015 Submitted Mondilv Report No 62.

1/16/2015
Respondaits provided follow up mformation requested 
fiom 12/16/2014 meeting r^ardmg the RBA factor m 
a letter fiom D. Katti to G Milla

2/16/2015 Submitted Monthly Report No. 63
3/16/2015 Submitted Monthly Report No. 64.



Table 1
Summary of Agen^ Communicadoo
San Jacinto River Waste Pits Snperfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

4/9/2015

Respondents' project coordinator received an 
email from Gary Miller wrth request for 
clarifications for Paul Schroeder at USACE 
on modehng assumptions in the Draft Fmal 
interim Feasibihty Study.

4/15/2015 Submitted Monflily Report No. 65

4/22/2015
Respondents provided USEPA a summary of 
modehng assumptions for the Draft Fmal Intenm 
Feasibihty Study.

4/22/2015
Respondents provided USEPA analytical laboratory 
results and concoitration data for dioxm and furan 
congenos fiom surfoce wato- sanqilmg locations m 
the San Jacinto Riva

4/15/2015

Respondents' project coordmator received an 
email finm Cary Miller with request for 
analytical laboratoiy results and 
concmtration data for dioxin and furan 
eongeners from surface wato- sanqiling 
locations m die San Jacinto River.

5/11/2015
Respondents provided USEPA a summary of 
laboratories utilized during the performance of die 
Rl/FS

5/8/2015
Respondents' project coordinator received an 
email from Gary Miller with request for 
listmg of laboratories used during the RI/FS

5/15/2015 Submitted Monthly Report No 66
6/15/2015 Submitted Monthly Report No 67
7/15/2015 Submitted Monthly Report No 68

8/6/2015

Received an email from G Miller directmg 
Respondents to revise the Fmal RI/FS Work 
Plan dated November 2010 or prepare an 
addendum and submit to the USEPA withm 
30 days of receipt of the email

8/10/2015

Received the Evaluation of the San Jacinto 
Waste Pits Feasibility Study Remediation 
Alternatives report prepared by die U S
Army Corps of Engineers m an email fiom 
Carlos Sanchez.

8/17/2015 Submitted Monthly Report No. 69.



Table 1
Summary of Agency Commnnication
San Jacinto River Waste Pits Superfnnd Site
Respondents
Snbmittat
Date

Respondents
Commnnication Summary Response from USEPA

Date USEPA Communication Summary Notes

9/4/2015

In accordance with Section XXII, Paragraph 92 of the 
UAO, die Respondfflts notified USEPA on Septenba- 
4,2015, that they will not be able to produce sanqiling 
and analysis plans (SAPs) for surface wata, 
porewata, sediment, and groundwata within 30 days 
as directed m Gary Milla’s email dated August 6,
2015

9/15/2015 Submitted Mondily Report No. 70

9/17/2015
Provided comments on the Evaluation of the San 
Jacinto Waste Pits Feasibility Study Remediation 
/f/te/TiahvesrqxntprqiaTedby theU.S Army Corps 
of Engmeas

9/30/2015 Provided USEPA a schedule for conqilaing SAPs for 
sediment, porewata, groundwata, and surface wata

10/8/2015

The USEPA iqiproved the schedule for 
submittal of draft plans relating to die future 
samphng at die San Jaemto Riya Waste Pits 
Siqierfund Site. The porewata and the 
sedimeit san^hng plans are due by Octoba 
23,2015, and die ground wata and surftice 
wata sanqihng plans are due by Noyemba 
20,2015 As directed by USEPA, the 
remaming schedule for the performance of 
the work will be considered durmg 
compl^on and approval of the work plans

10/15/2015 Submitted Monthly Report No 71

10/23/2015 Submitted Draft Addendum 3 to the Sedunent 
Sampling and Analysis Plaa 1/29/2016

Received commaits fiom USEPA on Draft 
Addendum 3 to the Sediment Samphng and 
Analysis Plan

10/23/2015 Submitted Draft Addaidum 1 to the Sampbng and 
Analysis Plan TCRA Cap Porewata AssessmaiL 1/12/2016

Recaved comments fixim USEPA on the 
Draft Addendum 1 to the Samphng and 
Analysis Plan (SAP) TCRA Cap Porewata 
Assessmait

11/16/2015 Submitted Monthly Report No 72

11/20/2015 Submitted Draft Addendum 3 to die Groundwata 
Sampling and Analysis Plan.

2/26/2016
Recaved comments ftom USEPA and 
Agencies on the Draft Addendum 3 to the 
Groundwata Sampling and Analysis Plan.



Table 1
Summary of Agency Communicatioii
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

11/20/2015 Submitted the Draft Surface Wato- Satnplmg and 
Analysis Plan 2/16/2016

Received comments fiom USEPA by regular 
mail on the Draft Surface Wato- Samplmg 
and Analysis Plan

12/1/2015 Submitted a Draft updated Fact Sheet for the Site
12/15/2015 Submitted Monthly Report No 73

12/21/2015 Submitted a Draft Work Plan for collectmg sediment 
samples fiom the surface of die armored cap 12/22/2015 USEPA qiproved components of the work 

plan related to sedimoit sampling. Sanqiling was conducted on 12/23/15

1/15/2016 Submitted Monthly Report No 74.

2/12/2016 Submitted a revised SAP for porewater that resolves 
commoits received fiom USEPA on January 12,2016.

2/12/2016
Submitted a draft rqxut summarizing die results of 
sedimeat samples associated with the TCRA armored 
cap.

2/16/2016 Submitted Monthly Report No 75

2/16/2016 SubnuUed Fmal Samplmg and Analysis Plan, 
Addendum 1 TCRA Cap Porewato' Assessment

2/23/2016
Received approval for the Final Sangilmg 
and Analysis Plan, Addendum 1. TCRA Cap 
Porewater Assessmoit

2/29/2016 Submitted Final Samplmg and Analysis Plan, 
Addendum 3; Sedunoit Study 3/16/2016

Received approval by email with required 
modifications for the Final Samplmg and 
Analysis Plan Addendum 3- Sedmient Study

3/4/2016
Participated m a conference call with USEPA to 
discuss potential fish or shellfish tissue samplmg at the 
Site

3/15/2016 Submitted Mondily Report No 76

3/17/2016 Prqiared and submitted the Fmal Sanqilmg and 
Analysis Plan- Surface Water Stuify to USEPA 3/24/2016

Received approval by email for die Fmal 
Samplmg and Analysis Plan. Surface Water 
Study



Table 1
Sammary of Agency Communication
San Jacinto River Waste Pits Snperfund Site
Respondents
Sabmittai
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

3/22/2016 Submitted Final Addoidum 3 to die Groundwater 
Study Sangilmg and Analysis Plaa

3/242016
Received apjnovai by email for Draft 
Addendum 3 to the Groundwato- Study 
Sampling and AWysis Plan.

3/23/2016 Submitted Text Rqilacemeut- Final Sampling and 
Analysis Plan, Addoidum 3: Sedimoit Study

3/25/2016
Submitted Draft Addoidum 2 to the Tissue Sampling 
and Analysis Plan for Additional Gulf Killifish Tissue 
Sanqiling

4/62016
Received approval by email for Draft 
Addaidum 2 to die Tissue San^hng and 
Analysis Plan for Additional Gulf Killifish 
Tissue Sampbng.

4/52016
The Respondoits' Prcgect Coordmator was 
notified by USEPA’s Remedial Project 
Manager that USEPA would be finahzmg 
the FS for the Site via phone

4/15/2016 Submitted Monthly Repent No 77

5/92016

Received an email fiom Gary Millo' 
requestmg assistance in locatmg a table fiom 
Appendix E of die Basebne Human Healdi 
Risk Assessment (BHHRA).

Responded with the table location in the
BHHRA on May 11,2016.

5/102016

Received email fiom Gary Millo' requestmg 
support in preparation of USEPA 
community meetmg scheduled for May 25, 
2016

Respondent's Project Coordinator followed up 
with Mr. MiUo- on May 10,2016 and die 
Respondoits are working on the requested 
materials.

5/112016

Received emad fiom Gary Millo- notifying 
the Respondoits the National Remedy 
Review Board (NRRB) meeting for the San 
JacintoSiteis June 15,2016 Mr. Miller 
also mdicated any white piqier submittals for 
die NRRB consideration should be provided 
to USEPA by May 20,2016.

5/12)2016
Provided USEPA an updated draft schedule for 
sediment, tissue, groundwater, porewater and surfttce



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

5/12/2016
Submitted a memorandum of Pofonnance Refwoice 
Compound analysis procedures for porewater and 
groundwato- san^Iing and analysis plans for USEPA 
review and approval

5/13/2016
Received email approval of Performance 
Reference Compound Procedures flom Gary 
Miner

5/16/2016 Submitted Monthly Report No. 78.

5/23/2016 Submitted Sedimmt and Tissue Collection 
Memorandum, dated May 20,2016

5/24/2016

Received emad approval of the 
modifications to die sedimoit and tissue 
sanqiling locations and procedures as 
presented in die Sediment and Tissue
Sample Collection Memo dated May 20,
2016

5/27/206 Submitted National Remedy Review Board papa'

Prqiared and submitted supplonental comments 
regardmg ronedial alternatives for die Site to 
die National Remedy Review Board (NRRB) on 
May 27,2016, and a revised submittal on June
1,2016, based on USEPA’s request to lunit the 
numba of pages in the submittal

6/6/2016
Submitted proposal for revised schedule for 
completicn of field work for surface water, sedunoit 
and tissue samplinp

6/6/2016 Received emad approval of proposed field 
schedule fiom USEPA

6/15/2016 Submitted Monthly Report No. 79.

7/1/2016
Provided USEPA a detailed schedule for completing 
surface wata, and remammg tissue and sediment

7/11/2016 Provided USEPA an iqidated project database on July 
11.2016

7/14/2016
Provided USEPA a memorandum regardmg final 
armored cap porewater sampla mtovals based on 
USEPA Dive Team sampler installation.

7/15/2016 Submitted Mondily Report No 80.

8/3/2016 Coordinated widi USEPA on sample split 
reqinremoits for tissue sanqiles 8/4/2016

Received emad confirmation that proposed 
tissue samplmg spht protocols were 
acceptable to USEPA.

8/15/2016 Received Fmal USACE Report
8/15/2016 Submitted Monthly Report No 81



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfiind Site
Respondents
Snbmittat
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

9/6/2016 Provided USEPA with final raw data package for
2016 studies on September 6.2016.

9/12/2016

Provided USEPA (by email) PDF copies of 
piesoitation materials and accompanymg text fiom the 
Sqitember 8,2016 meetmg b^een USEPA and the 
Respondents

9/15/2016 Submitted Monflily Report No 82.

9/28/2106
Submitted a Data Summary Report. 2016 Studies, for 
sediment, porewater, groundwato', tissue, and surface 
water

9/28/2016 Received notification that the Proposed Plan and FS 
for the Site had been posted by USEPA

10/17/2016 Submitted Mondily Report No. 83.

10/31/2016
Received emad fiom C. Sanchez regardmg 
draft notes on October 27,2016 meeting 
with USEPA

11/7/2016

Received an onail notification fiom C 
Sanchez at USEPA statmg die comment 
period on the Proposed Plan and Fmal
Intoim FS was bemg extended to January 
12,2017

11/12/2016 The Respondents responded to October 31,2016 email 
fiom C. Sanchez.

11/15/2016 Submitted Monfiilv Report No. 84.

12/5/2016
Provided presoitation materials for die USEPA 
meetmg to discuss Respondents' concerns widi die 
Proposed Plan and Fmal Interim FS

12/15/2016

Finalized and posted to the project web site die Field 
Sanqilmg Reports for studies conducted m 2016 on 
sediment, surface wato*, fish tissue, TCRA cap 
porewater, and groundwato'

12/15/2016 Submitted Monthly Report No 85

1/12/2017 Respondents submitted comments on the Proposed
Plan and Final Interim FS on January 12,2017

1/17/2017 Submitted Monthly Report No 86



Table 1
Snnmiary of Agency Commanicadon
San Jacinto River Waste Pits Superfund Site
Respondents
Submittai
Date

Respondents
Conunnnication Summary Response from USEPA

Date USEPA Communication Summary Notes

2/15/2017 Submitted Mondily Report No 87

3/7/2017

Received a letto* by certified mail fiom Gary 
Miller dated March 2,2017, regarding the 
Respondents’ financial assurance 
responsibilities for the RI/FS and Tune 
Cnbcal Removal Action.

3/15/2017 Submitted Mondily Report No 88

3/24/2017
Submitted updated financial assurance mformation on 
bdialf of MIMC in response to USEPA letter dated 
March 2,2017

4/4/2017
Submitted updated financial assurance information on 
behalf of IP in response to USEPA letto-dated March 
2,2017

4/17/2017 Submitted Monthly Report No 89.

4/21/2017
Received comments on die Proposed Plan 
submitted by die San Jacmto River Fleet 
fiom Gary Miller.

5/15/2017 Submitted Mondily Report No. 90
6/15/2017 Submitted Monthly Report No. 91.

7/5/2017
On July 5,2017, submitted to USEPA questions 
about the modebng performed by the USAGE and 
descnbed m USACEs August 2016 report.

7/11/2017 Proyided USEPA edits on die draft meetmg notes for 
the Respondoits' June 15,2017 me^mg widi USEPA

7/17/2017 Submitted Mondily Report No 92
8/15/2017 Submitted Monthly Report No. 93


